Web Design Legend: Med Risk On Track Low Risk High Risk Unassigned Upper Hudson Wine Trail Sponsor: Andy Prof: Xiaomu Zhou Project Start Date: 7/9/2020 Project Members: Han, Kiki, Linyi, Ryan Scrolling Increment: 0 July August 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 Week 1 kickoff meeting 100% 7/15/2020 Milestone 1 Task 1 On Track brand identity research 100% 7/16/2020 6 Task 2 On Track 100% 7/16/2020 5 personas, user groups interviews Task 3 On Track competitor analysis 100% 7/16/2020 4 Task 4 On Track 100% 7/16/2020 3 web design platform comparison Task 5 Week 2 2nd meeting 100% 7/22/2020 1 Milestone Task 1 On Track scope, traffic tools analysis 100% 7/23/2020 5 Task 2 On Track 100% 7/23/2020 5 interaction analysis Task 3 On Track web design proposal 100% 7/23/2020 Task 4 Week 3 ▶ Milestone 3rd meeting 100% 7/29/2020 Task 1 100% On Track conceptual map & wireframe draft 8/1/2020 5 Task 2 Low Risk WordPress mockup 7/30/2020 7 Task 3 On Track questionnaire list 100% 7/31/2020 2 Task 4 Week 4 4th meeting 100% 8/5/2020 1 Milestone Task 1 60% 8/6/2020 7 Low Risk WordPress mockup Task 2 On Track market trend analysis 100% 8/9/2020 3 Task 3 On Track interaction methods analysis 100% 8/8/2020 3 Task 4 Week 5 Milestone 5th meeting 100% 8/12/2020 1 Task 1 Low Risk WordPress mockup 100% 8/13/2020 Task 2 On Track insights from Google Analytics 100% 8/15/2020 3 Task 3 Week 6 Milestone 6th meeting 100% 8/19/2020 1 Task 1 On Track final presentation package wrap-up 100% 8/22/2020 Task 2 Week 7 Milestone final presentation 100% 8/27/2020 Task 1